

23rd 16th week(02/07/22 - 02/11/22) schedule for LHD experiment

Weekly report :

Date	Day of the week	Bt direction	Wall condition (mor)	Schedule of the day		Gas	Experiment implementation system	Remark
				Morning (~ 12:15)	Afternoon (12:15 ~ 18:45)			
2/7	M.							
2/8	Tu.	CW			None		[Responsible person] M.Osakabe / M.Kobayashi [ECH] [NBI] [central ctrl./data proc.] [radiation] [EXP LAN] [TGL] [SubTGL]	
2/9	We.	CW			None		[Responsible person] R.Sakamoto / T.Tokuzawa [ECH] [NBI] [central ctrl./data proc.] [radiation] [EXP LAN] [TGL] [SubTGL]	
2/10	Th.	CW			None		[Responsible person] M.Isobe / T.Goto [ECH] [NBI] [central ctrl./data proc.] [radiation] [EXP LAN] [TGL] [SubTGL]	
2/11	Fr.							

Daily Schedule

Prepared by

Date	Experimental Subject														
2022/2/8(Tue)															
Exp. No.	Topical Group					TGL					Sub-TGL				
1269															
Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		U P										D N			
Details and Experimental Conditions														Gas	
Wall Conditioning	GD(Before Exp.): No , Cryopump(During Exp.): No														
Remarks															

Daily Schedule

Prepared by

Date	Experimental Subject														
2022/2/9(Wed)															
Exp. No.	Topical Group					TGL					Sub-TGL				
1269															
Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		U P										D N			
Details and Experimental Conditions														Gas	
Wall Conditioning	GD(Before Exp.): No , Cryopump(During Exp.): No														
Remarks															

Daily Schedule

Prepared by

Date	Experimental Subject														
2022/2/10(Thu)															
Exp. No.	Topical Group					TGL					Sub-TGL				
1271															
Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		U P										D N			
Details and Experimental Conditions														Gas	
Wall Conditioning	GD(Before Exp.): No , Cryopump(During Exp.): No														
Remarks															