# 23rd 14th week(01/24/22 - 01/28/22) schedule for LHD experiment

Weekly report :

| Date | Day of the week | Bt direction | Wall condition (mor | Schedule of the day: Morning (～ 12:15) | Schedule of the day: Afternoon (12:15 ～ 18:45) | Wall conditioning (night) | Gas | Experiment implementation system | Remark |
|---|---|---|---|---|---|---|---|---|---|
| 1/24 | Mo. | | | | | | | | |
| 1/25 | Tu. | CW | | | | DivCryo | | 【Responsible person】K.Tanaka / K.Nagaoka<br>【ECH】<br>【NBI】<br>【central ctrl./data proc.】<br>【radiation】<br>【EXP LAN】<br>【TGL】<br>【SubTGL】 | |
| 1/26 | We. | CW | | | | DivCryo | | 【Responsible person】K.Ida / N.Tamura<br>【ECH】<br>【NBI】<br>【central ctrl./data proc.】<br>【radiation】<br>【EXP LAN】<br>【TGL】<br>【SubTGL】 | |
| 1/27 | Th. | CW | | | | DivCryo | | 【Responsible person】M.Osakabe / M.Kobayashi<br>【ECH】<br>【NBI】<br>【central ctrl./data proc.】<br>【radiation】<br>【EXP LAN】<br>【TGL】<br>【SubTGL】 | |
| 1/28 | Fr. | CCW | | | | DivCryo | | 【Responsible person】R.Sakamoto / T.Tokuzawa<br>【ECH】<br>【NBI】<br>【central ctrl./data proc.】<br>【radiation】<br>【EXP LAN】<br>【TGL】<br>【SubTGL】 | |

LHD project

# Daily Schedule

| Prepared by |
| --- |
| |

| Date | Experimental Subject |
| --- | --- |
| 2022/1/25(Tue) | |

| Exp. No. | Topical Group | TGL | Sub-TGL |
| --- | --- | --- | --- |
| 1261 | | | |

| Time Table | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- |
| | | UP | | | | | | | | | | DN | | | |

| Details and Experimental Conditions | Gas |
| --- | --- |
| | |

| Wall Conditioning | GD(Before Exp.): No , Cryopump(During Exp.): Yes |
| --- | --- |

| Remarks |
| --- |
| |

LHD project

# Daily Schedule

| Prepared by |
| --- |
| |

| Date | Experimental Subject |
| --- | --- |
| 2022/1/26(Wed) | |

| Exp. No. | Topical Group | TGL | Sub-TGL |
| --- | --- | --- | --- |
| 1262 | | | |

| Time Table | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- |
| | | UP | | | | | | | | | | DN | | | |

| Details and Experimental Conditions | Gas |
| --- | --- |
| | |

| Wall Conditioning |
| --- |
| GD(Before Exp.): No , Cryopump(During Exp.): Yes |

| Remarks |
| --- |
| |

LHD project

# Daily Schedule

| Prepared by |
| --- |
| |

| Date | Experimental Subject |
| --- | --- |
| 2022/1/27(Thu) | |

| Exp. No. | Topical Group | TGL | Sub-TGL |
| --- | --- | --- | --- |
| 1263 | | | |

| Time Table | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- |
| | | UP | | | | | | | | | | DN | | | |

| Details and Experimental Conditions | Gas |
| --- | --- |
| | |

| Wall Conditioning |
| --- |
| GD(Before Exp.): No , Cryopump(During Exp.): Yes |

| Remarks |
| --- |
| |

LHD project

# Daily Schedule

| Prepared by |
| --- |
| |

| Date | Experimental Subject |
| --- | --- |
| 2022/1/28(Fri) | |

| Exp. No. | Topical Group | TGL | Sub-TGL |
| --- | --- | --- | --- |
| 1264 | | | |

| Time Table | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- |
| | | UP | | | | | | | | | | DN | | | |

| Details and Experimental Conditions | Gas |
| --- | --- |
| | |

| Wall Conditioning | GD(Before Exp.): No , Cryopump(During Exp.): Yes |
| --- | --- |

| Remarks |
| --- |
| |