23rd 12th week(01/10/22 - 01/14/22) schedule for LHD experiment

Weekly report :

Date	Day of the week	Bt direction	Wall condition (mor	Schedule of the day: Morning (～ 12:15)	Schedule of the day: Afternoon (12:15 ～ 18:45)	Wall conditioning (night)	Gas	Experiment implementation system	Remark
1/10	Mo.								
1/11	Tu.								
1/12	We.	CCW				DivCryo		【Responsible person】S.Masuzaki / Y.Takemura 【ECH】 【NBI】 【central ctrl./data proc.】 【radiation】 【EXP LAN】 【TGL】 【SubTGL】	
1/13	Th.	CCW				DivCryo		【Responsible person】K.Tanaka / K.Nagaoka 【ECH】 【NBI】 【central ctrl./data proc.】 【radiation】 【EXP LAN】 【TGL】 【SubTGL】	
1/14	Fr.	CW				DivCryo		【Responsible person】K.Ida / N.Tamura 【ECH】 【NBI】 【central ctrl./data proc.】 【radiation】 【EXP LAN】 【TGL】 【SubTGL】	

LHD project

Daily Schedule

Prepared by

Date	Experimental Subject
2022/1/12(Wed)	

Exp. No.	Topical Group	TGL	Sub-TGL
1254			

Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		UP										DN			

Details and Experimental Conditions	Gas

Wall Conditioning	GD(Before Exp.): No , Cryopump(During Exp.): Yes

Remarks

LHD project

Daily Schedule

Prepared by

Date	Experimental Subject
2022/1/13(Thu)	

Exp. No.	Topical Group	TGL	Sub-TGL
1255			

Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		UP										DN			

Details and Experimental Conditions	Gas

Wall Conditioning	GD(Before Exp.): No , Cryopump(During Exp.): Yes

Remarks

LHD project

Daily Schedule

Prepared by

Date	Experimental Subject
2022/1/14(Fri)	

Exp. No.	Topical Group	TGL	Sub-TGL
1256			

Time Table	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
		UP										DN			

Details and Experimental Conditions	Gas

Wall Conditioning
GD(Before Exp.): No , Cryopump(During Exp.): Yes

Remarks